
 
 

 
CONSTRUCTION UPDATE 

Last Updated: Tuesday, January 12, 2010 
 
Contact Information: 

Project Helpline  805-705-7610 
Project Website  www.SantaBarbaraCA.gov/HaleyBridge  

 
Contractor: Lash Construction 
 
Project Timeline:    Winter 2009 - Summer 2011 
 
Project Location:   Bridge at intersection of Haley & De La Vina Streets 
 
Project Status:  
 

December 2009:    
 

Pre-project planning, submittals, mobilization and scheduling   
 
January 2010:    
 

Work begins on:  
 

• Intersection closed on January 11, 2010 
• Traffic and pedestrian detours  
• Installation of temporary fencing  
• Installation of covered pedestrian walkway at Brownies Market  
• Potholing and documentation of existing utilities  
• Site Survey  
• Documentation of 136 Haley Street 
• Clearing and grubbing  
• Demolition of the residence located at 434 De La Vina to 

accommodate wider bridge 
• Installation of a portion of transition wall pilings  
• Installation of a portion of shoring pilings  
• Temporary utility relocations  


